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Introduction: 

A comprehensive Stream Corridor Management Plan (SCMP) for the West Branch Delaware River 
was completed in 2005 and the East Branch Delaware River (EBDR) was completed in December 
2007 by the Delaware County Soil & Water Conservation District (DCSWCD) Stream Corridor 
Management Program, New York City Department of Environmental Protection (NYCDEP), and 
Delaware County Planning Department (DCPD).  Since their adoption, DCSWCD in partnership 
with DCPD and NYCDEP have been implementing the 36 recommendations contained in the two 
plans following priorities established in the Action Plan for each basin.  This Action Plan update for 
the period 2016-2018 combines the previously separate Action Plans for each basin into a combined 
Action Plan for the entire upper Delaware Watershed within the New York City water supply 
watershed.  

During the development of the West and East Branch Delaware River SCMPs, a Project Advisory 
Committee (PAC) was formed to represent the interests of local officials, residents, businesses, and 
agencies living and working in the Cannonsville and Pepacton Reservoir watersheds.  The PAC 
assisted in the preparation of the SCMP recommendations and is now working collaboratively to 
guide the Stream Corridor Management Program (SCMPr) in the implementation of the 
recommendations.  The PAC is assisted by four sub-committees with the following focus: Fisheries 
and Recreation, Education and Outreach, Highway Infrastructure, and Floodplain Management.  
These sub-committee contribute their expertise to furthering the fulfillment of the relevant 
recommendations of the SCMP.  
 
The implementation of the recommendations are accomplished through the following program 
elements; 
 Delaware Watershed Stream Management Implementation Program Grant (SMIP) 
 Local Flood Hazard Mitigation Program (LFHMP) 
 Catskill Stream Buffer Initiative (CSBI) Funding 
 Demonstration Project Funding 
 Conservation Reserve Enhancement Program (CREP) Assistance 
 Stream Corridor Management Program Technical Assistance and General Support 
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1. Delaware Watershed Stream Management Implementation Grant Program 

(SMIP) 

The Delaware Watershed Stream Management Implementation Program (SMIP) Grants, established in 
2010, fund eligible stream and floodplain water quality protection construction projects and programs 
that advance the Stream Management Plan recommendations for municipalities that have adopted the 
Stream Corridor Management Plan and signed a Memorandum of Agreement with the Delaware County 
Soil and Water Conservation District. 
 
The SMIP grant funds are offered through an annual application process with grants targeted to fulfill the 
SCMPr priorities and the recommendations of the stream management plans.  The following section 
reviews the proposed Action Items related to the administrative aspects of the SMIP. 
 

A. SMIP Administrative Action Items: 
 

1. Update the grant application, review and award process for SMIP.  (SCMPr Staff, NYC DEP, PAC) 

 Develop an open enrollment for Local Flood Analysis projects 
 

2. Maintain information on the status of awarded grants and future grant rounds through the 
Catskillstreams.org website (SCMPr Staff, NYC DEP) 
 

3. Regularly prepare and distribute press releases on the accomplishments of the recipients of SMIP 
grants. (SCMPr Staff, grant recipients) 
 

4. Expand the scope of the SMIP grant funding to support flood hazard mitigation projects 
identified through the Local Flood Analysis (LFA) under the LFHMP 
 

5. Create opportunities for the delegation of project design tasks to grant recipients, their 
consultants or consultants to DCSWCD. 

 

6. Award additional grants in 2016 and 2017 
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SMIP grants to be completed in 2016‐2018 are listed below: 

 

Education and Outreach 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Walton School Gravel Study  Village of Walton  Completed   $9,000 

Recreation and Habitat Improvements 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

East Branch Recreation Access 

Plan 

Water Discovery 

Center 

Completed  $55,750 

Town of Walton River Access 

Boat Launch Hamden, Boat 

Launch Hoyt’s Park 

Catskill Development 

Foundation, Village of 

Walton & Hamden 

November 2016  $62,000 

Village of Delhi River Walk Design  Village of Delhi  Completed  $39,750 

Highway/Infrastructure 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Little Delaware Streambank 

stabilization 

Town of Bovina  November 2016  $138,672.50 

Medium Hydraulic Structure Study  DCDPW  November 2016  $197,996 

Holiday Brook Stream bank 

stabilization 

Town of Andes  Completed  $37,742 

Gulf Brook Stream bank 

stabilization 

Town of Andes  Completed  $62,664 

Planning and Assessment 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Ballantine Park Master Plan  Town of Andes  Completed  $24,800 

Flood Hazard Mitigation 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Local Flood Hazard Mitigation 

Analysis 

Village of Fleischmanns  2016  $77,250 

Local Flood Hazard Mitigation 

Analysis 

Town of Middletown   2016  $92,500 

Walton Rt. 206 Study  Walton Flood 

Commission 

Completed  $194,840 
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SMIP grants to be completed in 2016‐2019 are listed below: 

 
SMIP grant funds are offered to stakeholders to implement recommendations of the stream 
management plans and to further the evolving priorities of DCSWCD, NYCDEP and the watershed 
communities.  The following sections detail activities supported by the SMIP grant to implement plan 
recommendations.

Recreation and Habitat Improvements 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Village of Delhi River Walk Design 

Phase II 

Village of Delhi  November 2016  $60,534.24 

Highway/Infrastructure 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

County Rt. 22 East Brook  DPW  2018  $285,522 

Stockton Ave/South St.   Village of Walton  2019  $398,545 

Miller Ave. Culvert Replacement  Town of Bovina  2019  $268,188.55 

East Brook Streambank 

Stabilization 

Town of Hamden  2018  $66,366.60 

Beers Brook Streambed 

Stabilization 

Town of Walton  2018  $31,645.24 

Town Brook Stream Restoration  Town of Stamford  2018  $31,527.58 

Grant Brook Streambank Repair  Village of Hobart  2018  $22,910.75 

Planning and Assessment 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Carrol Hill Culvert Replacement  Town of Tompkins  2018  $30,000 

John Tuttle Culvert Replacement  Town of Middletown  2018  $30,000 

Flood Hazard Mitigation 

Project Title  Applicant 
Scheduled for 

Completion 

Funding 

Awarded 

Local Flood Hazard Mitigation 

Analysis 

Walton  Completed  $171,275 

Local Flood Hazard Mitigation 

Analysis 

Arkville  2016  $58,000 

Local Flood Hazard Mitigation 

Analysis 

Walton Tributaries  2016  $119,415 

Local Flood Hazard Mitigation 

Analysis 

Town of Hamden  2016  $70,000 

Local Flood Hazard Mitigation 

Analysis 

Town of Andes  2016  $79,758 

Local Flood Hazard Mitigation 

Analysis 

Village of Delhi  2016  $96,758 

Local Flood Hazard Mitigation 

Analysis 

Village of Fleischmanns  2016  $72,400 
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Prioritization of Identified Stream Intervention Projects Action Items: 
 

1. Implement Floodplain Reclamation projects in collaboration with Municipalities.  These project 
will be identified in the Local Flood Analysis plans.  (SCMPr Staff) 
 

2. Complete approved Delaware Watershed Stream Management Implementation Grant Program 
projects within the East and West Branch of the Delaware River watershed.  A complete list of 
SMIP grants can be found on catskillstreams.org website. (SCMPr Staff and Sponsor) 

 

B. Enhance Recreation Opportunities Action Items: 
 

1. Provide technical assistance to communities to enhance streamside recreational opportunities.  
(DCPD, SCMPr staff, NYC DEP) 
 

2. Continue to work with the East Branch Recreation and Fisheries subcommittee in the 
development and implementation of the East Branch Recreation Access Plan.  (DCPD, SCMPr 
staff, NYC DEP) 
 

3. Continue to work with West Branch communities and stakeholder groups on improving 
recreation access on the West Branch Delaware River (DCPD, SCMPr staff, NYCDEP) 

 

4. Continue to provide technical assistance to the West Branch Recreation sub‐committee for the 
boat launches in Delhi, Hamden and Walton.  

 

C. Enhancement of Watershed Fisheries Action Items: 
 

1. Provide technical assistance and general direction to local grass‐roots efforts, watershed 
associations and fisheries organizations to enhance existing fisheries.  (DCPD, SCMPr staff, NYC 
DEP) 
 

2. Work with the Delaware County Chamber of Commerce, Central Catskills Chamber of Commerce, 
and the Recreation and Fisheries sub‐committees to promote recreational fishing in the 
Cannonsville and Pepacton Reservoirs and support the new boating program through outreach 
promotional activities such as sponsored fishing days, boating safety and fishing safety courses, 
etc.  (SCMPr Staff, DCPD, NYC DEP, EBDR Recreation and Fisheries sub‐committee, CWC, DC 
Chamber of Commerce) 
 

3. Encourage groups to work with municipalities to apply for funding through SMIP for projects that 
improve fish habitat, angling opportunities and an understanding of and appreciation for the 
aquatic ecosystem (SCMPr Staff, DCPD, NYC DEP, PAC) 
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2. Local Flood Hazard Mitigation Program  

In response to major flood events in 2006 and 2011, the Delaware Stream Corridor Management 
Program partners have advanced the proposal for a watershed wide flood hazard mitigation effort that 
will identify the most beneficial projects for reducing flood related losses and water quality impacts and 
provide funds to implement those projects.  In coordination with the CWC and at the request and 
direction of municipal government, the program will assist with the analysis, planning, funding, design 
and construction of hazard mitigation projects beginning during this Action Plan period.  This effort will 
require the cooperation of all relative government entities, utilize the support of consultants and rely on 
the local knowledge of community leaders and residents.  Funds will be made available for projects 
through the SMIP. 

 

A. Flood Hazard Mitigation and Flood Recovery Action Items: 

 
1. Provide assistance to the Delaware County Planning Department and Delaware County 

Emergency Services through steering committee meetings for the regular updates of the Multi‐
Jurisdictional All‐Hazards Mitigation Plan.  (DCSWCD SCMPr Coordinator ) 
 

2. Provide documentation of completed flood hazard mitigation projects to the Hazard Mitigation 
Coordinator.  Enhance the All‐Hazard Mitigation Plan through the development of Local Flood 
Hazard Mitigation Plan (LFHMP) by the implementation of the All Hazards Mitigation Plan.  
(SCMPr Staff) 
 

3. Provide assistance as requested by the Director of Emergency Services to the Emergency 
Operations Center during flood related events.  (SCMPr Staff) 
 

4. Maintain a list of historic problem areas where streams impact infrastructure during flood events 
and correlate to stream gage stage heights.  (SCMPr Staff) 
 

5. Work with communities to understand, utilize and revise FEMA floodplain maps.  (DCPD, NYC 
DEP Project Manager, NYSDEC, SCMPr Staff) 
 

6. Provide scholarship for training opportunity for Certified Floodplain Managers (CFM) and Code 
Enforcement credits 
 

7. Work with communities to update local ordinances, laws and comprehensive land use plans to 
incorporate elements of the Stream Corridor Management Plan its recommendations and 
stream stewardship principles.  (DCPD, SCMPr Staff) 
 

8. Provide technical assistance to municipalities with emergency stream intervention measures 
during flood recovery.  (SCMPr Staff) 
 

9. Support educational programs for the public and school students that promote a better 
understanding of meteorology, hydrology, hydraulics and flood issues.   (DCPD, SCMPr Staff) 

 
10. Design and implement flood mitigation practices including but not limited to floodplain 

reclamation, scientific channel dimensioning, and natural stream design techniques throughout 
the Delaware Watershed.  (SCMPr Staff, DEP) 
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11. Implement the Local Flood Hazard Mitigation Program including the development and 
refinement of program rules, guidelines, procurement documents as well as providing guidance 
and outreach to participating communities, support of the consultants, and input on the 
identification and prioritization of projects.  Provide assistance with the acquisition of grant 
funds and technical support for project design and construction (implementation).  (DCSWCD 
staff, DC Planning staff, NYC DEP) 
 

12. Provide funds for the Local Flood Analysis process and recommended flood hazard mitigation 
stream projects through the SMIP.    
 

13. Complete work with the following Flood Commissions currently involved with the LFA process: 

 Walton Flood Commission 
i. West Branch Delaware River Tributaries (East Brook, West Brook, Third 

Brook) 

 East Branch Delaware Flood Commission including: 
i. Fleischmanns  
ii. Middletown  
iii. Clovesville 
iv. Arkville 

 Delhi Flood Commission 

 Trout Creek Flood Commission 

 Hamden Flood Commission 

 Andes Flood Commission 
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3. Catskill Streams Buffer Initiative (CSBI) funding 

Catskill Streams Buffer Initiative (CSBI), established in 2009, provides a mechanism whereby streamside 
landowners, with property within the New York City Watershed, can receive technical assistance, 
educational materials, planning assistance, and funding to improve and maintain their riparian 
(streamside) areas.  CSBI is a part of the overall Stream Management Program, and is a compliment to 
other existing stream management programs.  The CSBI program focuses on improving riparian buffer 
protection for private, non‐agricultural landowners who are not covered or supported through other 
riparian protection programs within the East and West Branch Delaware River watersheds. 
 
The overall goals of CSBI are to inform and assist landowners in better stewardship, and to work with 
landowners to identify practices to improve their riparian (streamside) areas, through proper 
management, protection, restoration, or enhancement.  To achieve these goals, CSBI will assist riparian 
landowners throughout the Delaware Watershed by providing: 

1) Access to technical assistance through their DCSWCD concerning their streamside property. 
2) Development of Riparian Corridor Management Plans (RCMP) to create awareness about 

riparian management issues specific to individual properties. 
3) Development of Best Management Practices (BMP) and prescriptive measures to improve 

landowner management of their riparian buffer in order to enhance the function and condition 
of the riparian buffer. 

4) Assistance with installation of riparian buffer improvement measures, such as native plantings, 
and other prescriptive projects. 

5) Educational materials and activities as needed by landowners to understand the critical role of 
their buffer and how to maintain it in optimal functioning condition. 
 

The Action Items associated with these goals for the years 2016 – 2018 are identified below. 
 

A. Stream Corridor Management Plans for Non‐Agricultural Riparian Landowner 
Stewardship Action Items 
 

1. Continue the implementation of the Catskill Streams Buffer Initiative (CSBI) through the DCSWCD 
Stream Corridor Management Program Contract funded by NYC DEP.  (DCSWCD CSBI 
Coordinator, NYC DEP CSBI Coordinator) 
 

2. Periodically review and update the protocol for prioritizing the implementation of the Catskill 
Streams Buffer Initiative and strategies for soliciting participation in the program.  (DCSWCD 
CSBI Coordinator, SCMPr Coordinator, NYC DEP CSBI Coordinator) 
 

3. Development of a minimum of 10 Riparian Corridor Management Plans (RCMP) per year.  
(DCSWCD CSBI Coordinator, DCSWCD SCMPr Staff) 

 

4. Implement a minimum of 5 Riparian Corridor Management Plans per year by means of 
contractual planting services (DCSWCD CSBI Coordinator). 

 



Page | 11 
 

 

CSBI Riparian Corridor Management Plans/Projects 

Project Title  Location 
Scheduled for 

Completion 

Beech Hill Knotweed Control Year 4  Town of Andes  2016 

Third Brook Planting‐DCMO BOCES  Town of Walton  2016 

Depot Street Restoration  Fleischmanns  2016 

Oliver Farm Restoration  Town of Meredith  2016 

Willow Drive Stabilization  Arkville  2016 

Vly Creek Restoration  Fleischmanns  2016 

Peakes Brook streambank stabilization  Town of Delhi  2016 

Beech Hill Post IS Control  Planting  Town of Andes  2016 

Thomson Hollow Stabilization Repair  New Kingston  2016 

East Platner Brook Knotweed Control & 

Planting 

Town of Delhi  2016 

Delhi Riverwalk Knotweed Control & 

Riparian Restoration (3‐4 year project) 

Village of Delhi  2016‐2018 

Chambers Hollow Riparian Restoration 

& Knotweed Control (3‐4 year project) 

Town of Hamden  2016‐2018 

Bussey Hollow Knotweed Control (3‐4 

year project) 

Town of Andes  2016‐2018 

Lower Meeker Hollow Knotweed Control 

(3‐4 year project) 

Town of Roxbury  2016‐2018 

Bryants Brook Stabilization  Town of Andes  2017 

 

 
5. Implement 1 demonstration or educational Riparian Corridor Management Plan per year.  

(DCSWCD CSBI Coordinator) 
a. Educational RCMP implementation:   
b. Conduct a volunteer plantings & educational workshops with community groups and 

local student. 

c. Conduct a volunteer potting‐up educational workshop with local high schools students, SUNY 
Delhi college students and BOCES students. 
 

CSBI Student/Educational Projects 

Project Title  Location 
Scheduled for 

Completion 
Project Type 

Nursery Set‐up, Walton Central School 

Agriculture Students 

DCSWCD Office  Completed  

April 14‐15, 2016 

Student 

Project 

Nursery transplanting DCMO‐BOCES 

Conservation Students 

DCSWCD Office  Completed  

April 20 & 21, 2016  

Student 

Project 

 

Third Brook Student Planting DCMO‐BOCES 

Site 1 & 2 

Town of Walton  Completed  

May 3‐4 2016 

Student 

Planting 
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Third Brook Student Planting DCMO‐BOCES 

Site 3 

Town of Walton  Completed  

May 5, 2016 

Student 

Planting 

Nursery Transplanting Activity – DCMO 

BOCES Special Education Students 

DCSWCD Office  Completed  

May 17, 2016 

Student 

Project 

Camp Shankitunk Counselor Planting  Town of Delhi  June 29, 2016  Student 

Planting 

SUNY Delhi Outdoor Education Center Fall 

Planting 

Town of Delhi  October 2016  Student 

Planting  

Nursery transplanting DCMO‐BOCES 

Conservation Students 

DCSWCD Office  2017   Student 

Project 

Nursery transplanting DCMO‐BOCES 

Conservation Students 

DCSWCD Office  2018   Student 

Project 

DCMO‐BOCES Student Planting  West Branch 

Watershed 

2017  Student 

Planting 

DCMO‐BOCES Student Planting  West Branch 

Watershed 

2018  Student 

Planting 

 
 

6. Education  and  outreach  for  CSBI  shall  be  accomplished  by  facilitating  at  least  one  riparian 
workshop  for  landowners  per  year.    Education  and  outreach  shall  also  be  accomplished  by 
active participation at relevant  local events, direct mailings, web site usage, and  local media.  
(DCSWCD CSBI Coordinator) 
 

CSBI Education & Outreach Events 

Project Title  Location 
Scheduled for 

completion 

Walton Knotweed Pull‐Delaware 

Ave – Walton 4H 

Village of Walton  Completed  

April 23, 2016 

Forestry Festival – Stream Table / 

Riparian Buffer Display 

Village of Margaretville  July 2016 

Cauliflower Festival – Stream 

Table / Riparian Buffer Display 

Village of Margaretville  September 2016 

 
7. Secure landowner license and maintenance agreements for long‐term access by DCSWCD and 

NYCDEP to facilitate ongoing maintenance and monitoring.  (DCSWCD CSBI Coordinator) 
 

8. Develop planting plans as requested for applicable stream program projects in coordination with 
stream program staff.  (DCSWCD SCMPr Staff and DCSWCD CSBI Coordinator) 

 
9. Develop and implement a monitoring program for riparian buffer projects to identify project 

success and effectiveness.  (DCSWCD CSBI Coordinator, NYC DEP CSBI Coordinator) 
 

a. Monitoring protocol developed for all implemented CSBI (and supplemental) projects.  
 

b. Monitoring scheduled for CSBI planting projects. 
 

 



Page | 13 
 

CSBI Yearly Project Monitoring 

Year Monitoring Scheduled  Number Projects Sites  

2016  23 

2017  22 

2018  16 

 
c. Monitoring protocol developed for invasive species monitoring of CSBI planting project 

locations. 
 
10. Develop local resources to maintain availability of native vegetation planting stock as needed.  

(DCSWCD CSBI Coordinator) 
a. Conduct bare‐root transplant to containers events with Walton Central School and DCMO 

BOCES to secure supplemental plants and species for CSBI planting projects. 
b. Work with SUNY Delhi summer interns to maintain nursery plant stock for planting 

projects. 

 
11. Provide technical assistance to streamside landowners through ongoing coordination with the 

West‐of‐Hudson Riparian Buffers Working Group. 

 
B. Implement a Variable Width Riparian Buffer Pilot Program Action Items 

 
1. CSBI will initiate a process defining eligible sites and for implementing variable width buffers.  

(DCSWCD CSBI Coordinator and NYC DEP CSBI Coordinator with NYC DEP and DCSWCD staff 
input) 
 

2. Identify potential sites for demonstration of a variable width riparian buffer pilot project.  
Implement one demonstration project.  (SCMPr Staff, DEP Staff, WAP Staff) 
a. Produce planting and riparian buffer plan for the More Stream Restoration Project in the 

Town of Hamden along the West Branch of the Delaware River.  The reach is 
approximately 1000 linear feet and construction is scheduled for 2016.  

 

C. Invasive Species Management Action Items 
 

1. Continue to work collaboratively with Delaware County Solid Waste Facility to compost Japanese 
Knotweed.  (SCMPr staff, DCDPW) 
a. Continue to treat invasive species such as Japanese knotweed on CSBI project sites with a 

variety of methods including herbicide application and monitor the effectiveness of 
methods.  

b. Conduct a Japanese Knotweed pull and clean up educational workshop with local 
community groups and SUNY Delhi college students. 
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CSBI Invasive Species Control Projects 

Project Title  Location 
Scheduled for 

Completion 

Beech Hill Knotweed Control  Town of Andes  2016 

Walton Knotweed Pull‐Delaware 

Ave – Walton 4H 

Village of Walton  Completed  

April 23, 2016 

Delhi Riverwalk Knotweed Control  Village of Delhi  2016 

Chambers Hollow Planting & 

Knotweed Control 

Town of Walton  2016 

Lower Meeker Hollow Knotweed 

Control 

Town of Roxbury  2016 

East Platner Knotweed Control  Town of Delhi  2016 

Bussey Hollow Knotweed Control  Town of Andes   2016 

 
2. Continue to participate in Catskill Regional Invasive Species (CRISP).  (SCMPr staff, DCPD) 

 
3. Working with program partners and local agencies on developing Japanese knotweed control 

focus group. 
 
 

D. CSBI Projects and Education & Outreach Completed in 2015 
 

CSBI Riparian Corridor Management Plans 2015 

Project Title  Location  Completed 

East Brook (CR22) Riparian 

Restoration 

Village of Walton  2015 

Terry Clove Brook Planting  Delancey  2015 

Beech Hill Knotweed Control, 

Year‐3 

Town of Andes  2015 

Trib to Little Delaware Post IS 

Control Native planting 

Town of Delhi  2015 

Thomson Hollow (Norton) Invasive 

Species Control Year‐4 

New Kingston  2015 

Thomson Hollow (Norton) Post IS 

Control Native Planting 

New Kingston  2015 

Beech Hill Knotweed Control  Year 

3 

Town of Andes  2015 

Roxbury School Garden Planting  Town of Roxbury  2015 

SUNY Delhi OEC Spring Planting  Town of Delhi  2015 

Third Brook Planting‐

Supplemental 

Town of Walton  2015 
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CSBI Invasive Species Control Projects 2015 

Project Title  Location  Completed 

Thomson Hollow Knotweed 

Control 

New Kingston  October 2015 

State Route 28 Knotweed Control  Town of Delhi  October 2015 

Beech Hill Knotweed Control (Year 

3 treatment) 

Town of Andes  October 2015 

Walton Knotweed Pull‐Delaware 

Ave – Walton 4H 

Village of Walton  May 2015 

Delhi Knotweed Pull & Cleanup – 

Hoyt Park – SUNY Delhi 

Village of Delhi  May 2015 

 
 

CSBI Student Projects 2015 

Project Title  Location  Completed  Project Type 

SUNY Delhi Outdoor Education 

Center Spring Planting (NYC 

Students) 

Town of Delhi   May 2015  Student 

Planting  

Roxbury Elementary School 

Planting. 

Town of Roxbury  May 2015  Student 

Planting  

Third Brook Student Planting  Town of Walton  April/May 2015  Student 

Planting 

Potting‐Up Activity – DCMO 

BOCES 

DCSWCD Office  April 2015  Student 

Workshop 

 
 

CSBI Education & Outreach Events 2015 

Project Title  Location  Date completed 

Roxbury Elementary School 

Planting Workshop & Stream‐walk 

Town of Roxbury  April 2015 

Walton Knotweed Pull‐Delaware 

Ave – Walton 4H 

Village of Walton  May 2015 

Delhi Knotweed pull & Cleanup – 

Hoyt Park – SUNY Delhi 

Village of Delhi  May 2015 

Forestry Festival – Stream Table / 

Riparian Buffer Display 

Village of Margaretville  July 2015 

Cauliflower Festival – Stream 

Table / Riparian Buffer Display 

Village of Margaretville  September 2015 
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4. Demonstration Project Funding 

Demonstration projects utilize new and innovative stream management techniques with 
educational value.  These projects make use of fluvial geomorphic principles and the scale of the 
project may vary from localized activities such as stream bank stabilization to more extensive 
stream restoration projects. 
 

A. Debris Management Action Items 

 
1. Develop a Delaware County protocol for municipalities to manage woody debris in stream 

systems.  (DCSWCD SCMPr Coordinator, NYC DEP Project Manager, DCDPW ) 
 

2. Design and implement two demonstration projects that utilize the woody debris protocol 
developed by the SCMPr.  (SCMPr Staff) 
 

3. Undertake a periodic review of the woody debris protocol developed by the SCMPr.  (SCMPr 
Staff, NYC DEP Staff) 
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B. Stream Gravel Deposition Issues Action Items 
 

1. Develop and implement an educational and outreach program to teach municipal leaders and 
community members about the specific stream processes involved in the mobilization and 
transport of gravel and debris.  Continue to promote training in Post‐Flood Stream Intervention 
practices.  (SCMPr Staff) 
a. Continue to support the Walton Central School students with the gravel study that was 

funded with a SMIP grant to study sediment issues in streams near the bridges in the 
Village of Walton.  The SMIP grant was completed in 2015, but the program will continue 
the gravel study in the Environmental class curriculum.  

 
2. Encourage one or two municipalities to apply for grant funding through the SCMPr to 

scientifically study stream reaches with identified gravel deposition issues for potential case 
studies to be used in Item 1.  This could be accomplished through the Local Flood Hazard 
Mitigation Analysis process.  (SCMPr Staff) 
 

3. Design and implement two demonstration projects that utilize the existing gravel management 
protocol developed by the SCMPr.  (SCMPr Staff) 
a. Continue to photo monitor the Post‐Flood Emergency Stream Intervention project 

located in the Town of Hamden on Launt Hollow stream that was completed in 2009.  
The Hamden Highway Department maintains the steam channel to the proper width and 
depth for approximately 100 linear feet whenever the stream capacity is compromised 
with gravel.   

b. Continue to photo monitor the Marvin Hollow at State Route 10 culvert to remove 
excessive gravel upstream of the culvert for approximately 100 feet.  Gravel was 
removed in November 2011 and two straight vanes were installed by LaFever Excavating.  
The Town of Walton received FEMA funding.   

 
4. Undertake a periodic review of the gravel maintenance protocol developed by the SCMPr.  

(SCMPr Staff, NYC DEP Staff) 

 

C. Utilize Existing Funding Sources Action Items 
 

1. Continue to explore opportunities for utilizing grant funding sources to match SCMPr funds for 
implement recommendations.  (DCSWCD SCMPr Coordinator) 

 
2. Train staff and others within the watershed on how to prepare grant applications for obtaining 

additional funds for matching SCMPr funds. 

 
D. Demonstration Projects for Construction in 2016 and 2017 

 
1. More Stream Restoration Project, WBDR Hamden 

a. This project consists of repairing streambank along agricultural fields that is eroding and 

gravel deposition along the West Branch Delaware River.   To protect the streambank 

from  further  erosion  the  proposed  project  include  the  re‐alignment  of  the  stream 

channel  to  a  better  alignment  and  size  the  channel  to  the  proper  stream  channel 

dimensions.    Installation of riprap along the toe of the  left and right streambank to a 

height  of  bankfull  elevation  (same  elevation  as  the  ordinary  high  water  mark),  2 
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hardened  riffles  to  protect  the  stream  from  future  downcutting  and  the  old  stream 

channel will be filled in to floodplain elevation.  The stone fill mix will be placed on top 

of the rip rap to allow for vegetation to establish with willow live stakes planted in the 

rip  rap  joints.    The  floodplain  will  be  planted  the  with  riparian  vegetation  with  a 

variable width buffer along both sides for the entire length of the project. 

 

2. Water Street Floodplain Restoration, WBDR Walton 

a. This project is a recommendation from the Local Flood Analysis Plan on the West Branch 
Delaware River main stem written by a consultant, Milone and Mac Broom Inc., for the 
Walton Flood Commission.  The project consists of reclaiming floodplain 9 ½ acres 
along Water Street and vegetate the floodplain with grass and riparian shrubs. 

 
3. Mill Street Floodplain Restoration, EBDR Fleischmanns 

a. This project is to complete Phase 2 of the Natural Resource Conservation Service’s 

Emergency Watershed Protection projects that was built in 2013.  Reclaiming the 

floodplain along the right streambank and the removal of Mill Street bridge was put on 

hold until the property completed the flood buyout.  The project will consist of 

regrading a bankfull bench that is 3 foot higher than streambed with a slope of 

minimum 2% towards Vly Creek stream.  Place topsoil and vegetate bankfull bench 

with grass and riparian shrubs and place willow stakes in the joints of rip rap. Rip rap 

will be placed upstream and downstream of the project to match existing top of bank. 

 

4. Hardscrabble Streambank Restoration, EBDR Roxbury 

a. This project was recommended by the PAC members to fund as a demonstration project 

for stabilization of steep embankment.  Erosion located on the outside bend of a steep 

cobble embankment will be stabilized with a toe revetment, stream channel 

dimensions, and bioengineering. 

 

5. Close Hollow, EBDR Andes 
a. This project was recommended by the PAC members to fund as a demonstration project 

for streambed restoration.  To stabilize the erosion of the streambed that is causing the 
road shoulder to fail by elevating the streambed with grade control structures. 

 
6. Mill Brook Streambank Stabilization, EBDR Hardenburgh 

a. This project was recommended by the PAC members to fund as a demonstration project 
for streambed restoration.  Erosion located on the outside bend of a steep cobble 
embankment will be stabilized with a toe revetment, stream channel dimensions, and 
bioengineering. 
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5. Conservation Reserve Enhancement Program (CREP) Assistance 

Provide assistance for the implementation of Conservation Reserve Enhancement Program 
(CREP) in agricultural areas where streambank stability issues make those lands ineligible for 
buffer enhancement under the CREP's guidelines.  
 

A. Integration of the Stream Corridor Management Program and the Watershed Agricultural 
Program Action Items 

 
1. Provide stream assessment training to Watershed Agricultural Program planning and technical 

staff to identify and classify impaired stream segments during the development or revision of 
individual Whole Farm Plans.  (SCMPr and WAG Staff) 
 

2. Continue to implement the MOU between DCSWCD and the WAC and its protocols for providing 
technical assistance to the Watershed Agricultural Program.  (DCSWCD SCMPr Coordinator, 
DCSWCD Executive Director, and DCSWCD Technical Coordinator, NYCDEP Project Manager ) 
 

3. Provide assistance to the WAP Planning Staff in techniques for proper placement and planning of 
stream related agricultural Best Management Practices.  (DCSWCD SCMPr Staff) 

a. Complete work on the following CREP streambank stabilization projects 
i. Steve Boyd Farm 
ii. Laura Phoenix Farm 
iii. Willard Frisbee Farm 

 
4. Provide engineering approval, technical support, and individual project design assistance to 

Watershed Agricultural Program engineers and technicians as per the Protocol identified in 
action item #2 above.  (DCSWCD SCMP Coordinator, SCMP Professional Engineer, and DCSWCD 
SCMP Staff) 

 

B. Provide Technical Support to the USDA Conservation Reserve Enhancement Program 
(CREP) Action Items 

 
1. Continue to develop the prioritization process for providing technical and financial assistance to 

the WAP on CREP projects.  (SCMPr Coordinator, NYC DEP Project Manager, WAP Program 
Managers) 
 

2. Provide stream evaluation and assessment assistance to the Watershed Agricultural Program 
planners to determine if stream instability issues will preclude CREP enrollment.  Training and 
ongoing assistance.  (SCMPr Coordinator, SCMPr PE, SCMPr technicians, and NYC DEP as 
needed) 
 

3. Provide design assistance and engineering approval to the Watershed Agricultural Program 
engineers and technicians in the preparation of approved stream stabilization designs and 
projects that facilitate CREP enrollment.  (SCMPr Coordinator, SCMPr PE, SCMPr technicians, 
and NYC DEP as needed) 
 

4. Continue to provide funding to the Watershed Agricultural Program for stream stabilization 
projects that facilitate CREP enrollment.  (SCMPr Staff) 
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5. In cooperation with the Watershed Agricultural Program, evaluate stream instability issues for 
remediation on existing CREP sites.  (SCMPr Coordinator, SCMPr PE, and SCMPr Technicians) 
 

6. Provide funding to the Watershed Agricultural Program for stream projects that stabilize existing 
CREP sites.  (SCMPr Staff) 
 

7. Continue to monitor and evaluate the success of the bank stabilization projects.  (SCMPr Staff) 
 

C. Enhance the Implementation of CREP on NYC Watershed Cropland and Explore Long – 
Term CREP Contracts Action Items 

 
1. Develop an interagency working group to prepare a white paper requesting USDA / FSA to 

enhance rental payments for CREP riparian buffers on cropland.  (WAP Staff, DEP Staff, SCMPr 
Staff) 
 

2. Explore options to maintain riparian buffers after CREP contract expiration and submit written 
recommendations.  Development of an interagency advisory committee with Delaware County.  
(WAP Staff, SCMPr Staff, DEP Staff, DC Staff) 

 
6. Stream Corridor Management Program Technical Assistance and General 

Support 

Stream Corridor Management Program staff from each of the partnering agencies (the Delaware 
County Soil and Water Conservation District, New York City Department of Environmental 
Protection and Delaware County Planning Department) provide technical, planning and 
educational support for a range of stakeholders on water quality related issues such as 
floodplain management, flood response and recovery, debris and infrastructure management, 
property protection, aquatic habitat and recreation concerns.  Support can include assessments, 
plans, designs, training workshops and general advice to stakeholders.  
 

A. Provide Assistance to Community Watershed Groups/Associations and Government 
Entities Action Items 

 
1. Provide technical assistance and general direction to community watershed groups/association 

and government entities.  (DCPD, SCMPr staff, NYC DEP) 
a. East Branch Delaware Flood Commission 
b. Walton Flood Commission  
c. Trout Creek Flood Commission  
d. Delhi Flood Commission  
e. Hamden Flood Commission 
f. Andes Flood Commission 
g. Coalition of Watershed Towns 
h. Recreation Access groups (Catskill Foundation and Water Discovery Center) 
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B. Participation with the Delaware County Action Plan (DCAP) Action Items 
 

1. Attend regular meetings of the Delaware County Action Plan (DCAP) and advocate for inclusion 
of Stream Corridor Management Plan and its recommendations into all relevant components of 
the DCAP.  (DCPD Director, DCSWCD Executive Director, SCMPr Coordinator) 

 

C. Participation with the Catskill Watershed Corporation Action Items 
 

1. Provide technical assistance as requested for stream related CWC funded projects.  (SCMPr Staff, 
NYC DEP Staff, CWC Staff) 
 

2. Explore ways to coordinate stream related education and outreach efforts (such as Catskill 
Streams and Watershed Education Program) with CWC.  (SCMPr Staff, CWC Staff) 
 

3. Coordinate with CWC on Local Flood Hazard Mitigation Program including the analysis of flood 
problems, identification and funding of potential mitigation projects.  (Executive Directors and 
staff of DCSWCD, NYC DEP, DC Planning, and CWC) 

 

D. Provide Annual Floodplain Development Permit Training for Municipal Officials Action 
Items 

 
1. Provide opportunity for annual floodplain development permit training for local municipal 

officials.  (PAC, SCMPr Staff, NYC DEP, NYS DEC) 
 

2. Development opportunity for Municipal Officials to obtain credits for participating in educational 
activities.  (DCPD, SCMPr Staff) 
 

3. Support training of Floodplain Administrators (Code Officers), Planners and Stream Managers in 
various aspects of floodplain management through State and Federal programs to enable them 
to achieve and maintain Certification as Floodplain Managers through the Association of State 
Floodplain Managers.  (DEC, FEMA, ASFM) 

 

E. Enhance Local Land Use Laws and Ordinances Action Items 
 

1. Provide assistance to local municipalities in development of stream components in local 
comprehensive plans, local laws and local management practices.  (PAC, DCPD, SCMPr Staff, 
NYC DEP) 
 

2. Provide technical assistance to local municipalities to enhance local laws and local management 
practices.  (PAC, DCPD, SCMPr Staff, NYC DEP) 

 

F. Streamline Stream Work Permitting Action Items 
 

1. Work in cooperation with NYS DEC, US Army Corps of Engineers, NYC DEP, and DCDPW to 
enhance the authority thresholds of the DCSWCD General Permit as delegated by the NYS DEC 
for approved stream management practices within the County.  (SCMPr Staff, NYC DEP RRE and 
SMP staff, US Corps of Engineers, DCDPW, Highway Subcommittee) 
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G. Provide Technical Assistance to Local Highway Departments Action Items 
 

1. Provide technical assistance and support on the Medium Hydraulic Structure Study SMIP contract 
to evaluate watershed culverts for hydraulic capacity and prioritize them for upgrade through 
the SMIP.  (DCDPW, SCMPr Staff) 
 

1. Provide technical assistance and educational support to municipalities for sizing and the design 
of routine culvert replacements.  (SCMPr Staff, DCDPW) 
 

2. Enable municipalities to apply for funding through the SMIP grants for infrastructure projects 
causing stream instability and/or water quality issues.  (SCMPr Staff, DCDPW) 

 
3. Attend regular meetings of Municipal Highway Superintendents and keep them up to date on 

status of SWCD projects, training opportunities and flood recovery efforts. 
 

4. Advise and assist WBDR and EBDR communities and the DCPD with updates to the local Highway 
Management Plans to address best management practices as they relate to roadway and 
stormwater infrastructure improvements.  (SCMPr Staff, DCPD, DCDPW and EBDR 
communities) 

 

5. Provide technical assistance to highway departments and DCDPW by reviewing potential stream 
crossings including; large culverts and bridges.  (SCMPr Staff, DCDPW and EBDR communities) 
 

6. Continue to support best management practices for construction of stream crossings through the 
SMIP by allowing the acquisition of necessary equipment (i.e. dewatering pumps, hydro‐
seeder, etc.)  (SCMPr Staff, DCPD, DCDPW and PAC) 

 
H. Geomorphic Assessments at Bridges and Culverts Action Items: 

 
1. Support the completion of DC DPW’s evaluation of Medium Hydraulic Structures (culverts) 

funded through the Delaware Watershed Stream Management Implementation Program 
grants.  (SCMPr Program Coordinator, DCSWCD Engineering staff, DEP Project Manager and 
DEP Stream Engineering Coordinator and DCDPW) 
 

2. Continue to advice and/or fund municipalities through the grants program for the replacement 
of publicly owned stream crossing structures that are causing stream instability and/or water 
quality issues.  (SCMPr Staff) 

 

I. Continuation of Geomorphic Research / Assessments Action Items 
 

1. Perform Rosgen Level II assessment of Steele Brook in Delhi.  (SCMPr Staff, Delhi Flood 
Commission) 
 

2. Identify other river segments requiring geomorphic assessment and management plans.  As 
needed, procure consulting services for the completion of this action item. 
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J. Adopt Principles of Stream Stewardship at the Municipal Level Action Items 
 

1. Adoption completed for the following:
 

Towns: 
Andes 
Bovina 
Deposit 
Franklin 
Halcott 
Hamden 
Harpersfield 
Kortright 

Villages: 
Delhi 
Hobart 
Margaretville 
Fleischmanns 
Stamford 
Walton 

 

Masonville 
Meredith 
Middletown 
Roxbury 
Sidney 
Stamford 
Tompkins 
Walton 

 
2. Promote and secure plan adoption and extension of MOUs within East and West Branch 

Delaware communities.  (DCPD, SCMPr Staff)  
 

3. Encourage municipalities to continue to develop stream stewardship requirements in their local 
comprehensive plans and land use regulations.  (DCPD, SCMPr Staff, NYCDEP) 
 

4. Encourage municipalities to continue to participate in the PAC and Sub‐committees.  (SCMPr 
Staff, NYC DEP, DCPD) 

 

K. Develop a Process for Updating the East and West Branch Delaware River Stream 
Corridor Management Plan Action Items 

 
1. Work with the Project Advisory Committee and it’s Sub‐Committees to initiate a comprehensive 

review of the East and West Branch Delaware River Stream Corridor Management Plan and 
initiate a process to update the plan as required.  (PAC, DCPD, SCMPr Staff, DEP staff) 

 

L. Expand Public Education and Outreach Efforts Action Items 
 

1. Fund and implement education and outreach activities identified and prioritized by the Project 
Advisory Committee Education and Outreach sub‐committee.  (PAC, SCMPr Staff) 
 

2. Continue to educate municipalities and communities on the importance of floodplain function 
and the benefits of preserving floodplains, and opportunities for improving flood protection 
and reducing flood damages through the refinement and use of digital flood insurance rate 
maps (DFIRMs), the participation in the LFHMP, and other State/Federal programs such as the 
Community Rating System.  (DCPD Staff, SCMPr Staff, NYSDEC) 
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3. Develop and implement an education and outreach effort to support the LFHMP for a range of 
involved and affected stakeholders including community officials, involved outside government 
agencies, landowners, residents and not for profit groups.  (DCSWCD staff, DC Planning 
Department staff, Department of Watershed Affairs, NYCDEP, CWC) 
 

4. Work with area schools and BOCES programs to educate students and promote awareness of 
stream process, floodplain preservation and streamside vegetation.  Develop and promote a 
stream awareness program that can be used in area schools and with youth groups.  (SCMPr 
Staff, DCPD staff, NYCDEP, CWC, BOCES and area schools) 

 
5. Provide training and outreach to area real estate agents and bankers about the importance of 

preserving floodplains and the required disclosures of floodplain development permitting 
requirements.  (SCMPr Staff, DCPD staff and NYCDEP) 

 

6. Provide up‐to‐date information to the catskillstreams.org website as well as support for the 
revision and maintenance of the Catskill Streams website.   

 

7. Participate in the West–of–Hudson watershed‐wide education and outreach efforts. 
 

8. Maintain an up to date project status and education outreach information on the DCSWCD 
website. 

  

M. Scientifically‐Based Post‐Flood Emergency Stream Intervention Action Items 
 

1. Provide Post‐Flood Emergency Stream Intervention training to contractors, local municipalities, 
and agencies on an as needed basis.  (Workshop, SCMPr Staff, NYC DEP Project Managers) 
a. Provide technical assistance to the State wide Emergency Stream Intervention, on an as 

needed basis. 
i. Post‐Flood training has become a widely accepted practice that is being 

recognized throughout the State as the preferred practice for stream mitigation 
after the flood.  Many agencies have requested training, which is being provided 
through Soil and Water Conservation District across New York State as well as 
through NYS DEC. 

 
2. Continue to provide technical assistance to municipalities with emergency stream intervention 

measures during flood recovery.  (SCMPr Staff) 
 

3. Continue to provide technical review assistance to local planning and town boards when working 
on projects that include streams, culverts or floodplain infringements.  (DCPD, SCMPr Staff) 


